

STATINTL

TO: Inspection Branch/PD/OL

DATE 12 March 1962

REPORT PERIOD: February 1962

CONTRACT

REPORT #  STATINTL  
(If final, so state)

Contractor

Address

Commodity/Service Stereo Comparator Classification

No. Of Prototypes 5 Contract Completion Date December 1961

The Contract is on schedule: Yes ☒ No ☐

STATINTL

The Contractor will remain within his allocated funds: X Yes No ☐

An extension of time will be necessary: X Yes No ☐

All phases of the technical progress are satisfactory: X Yes No ☐

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments.

☐ Subject to improvement  
☐ Unsatisfactory

Comments: Spare parts list and maintenance proposal requested. First and second units to be picked up by Air Force  as soon as possible after March 16. No shipping date for third unit available at this time. Delay in delivery due to failure of sub-contractors to meet this schedule. Estimated completion date of 1 July 1962.

STATINTL

Recommended Action:

STATINTL

Date of last visit to Contractor's Plant:

7 December 1961   
8 March 1962

STAT

Declass Review by NIMA/DOD

STATINTL